

# Table of Contents

<b>1</b>	<b>Introduction .....</b>	<b>7</b>
1.1	Background.....	7
1.2	Purpose and Value.....	7
1.3	Scope and Audience .....	8
1.4	Benefits.....	9
1.5	How to Use This Guide .....	10
<b>2</b>	<b>Key Concepts and Terms.....</b>	<b>11</b>
2.1	Key Concepts.....	11
2.2	Key Terms and Acronyms .....	15
<b>3</b>	<b>Equipment Lifecycle .....</b>	<b>19</b>
3.1	Approach.....	19
3.2	Project Phase.....	21
3.3	Operation Phase .....	25
3.4	Decommissioning Phase .....	32
<b>4</b>	<b>Risk Management .....</b>	<b>35</b>
4.1	Overview .....	35
4.2	Risk Management Process .....	36
4.3	Mitigating Risk.....	40
<b>5</b>	<b>Supplier Management.....</b>	<b>49</b>
5.1	Failure Reporting, Analysis, and Corrective Action System (FRACAS).....	49
5.2	Supplier Activities Throughout the Asset Lifecycle.....	50
5.3	Supplier Products and Services.....	51
5.4	Planning Phase: Design for Reliability and Front End Planning – “Design it Right” .....	53
5.5	Installation Phase – Construction, Commissioning and Validation – “Install it Right” .....	61
5.6	Value Creation Phase – Operations and Maintenance – “Operate and Maintain it Right” .....	62
5.7	Value Optimization Phase – Lean/Six Sigma, Reliability Improvement – “Improve it Right”.....	63
5.8	End-of-Life Phase – Refurbish, Repurpose, Decommission, Replace – “Decommission it Right” .....	65
<b>6</b>	<b>Operations and Maintenance.....</b>	<b>67</b>
6.1	Risk-Based Decisions .....	67
6.2	Lifecycle Cost.....	67
6.3	Supplier Documentation – Expectations .....	68
6.4	Maintenance and Calibration Programs.....	68
6.5	Establishing and Managing Support Services .....	72
6.6	Performance Monitoring.....	73
6.7	Incident Management .....	74
6.8	Change Management .....	76
6.9	Periodic Review .....	77
6.10	Continuity Management.....	79
<b>7</b>	<b>Appendix 1 – Managing Reliability in Operations .....</b>	<b>81</b>
7.1	Organizational Readiness.....	81
7.2	Risk Management.....	83
7.3	Operations Management .....	84
7.4	Asset Obsolescence Management and Retirement Process.....	85

<b>8</b>	<b>Appendix 2 – Managing Reliability in New Projects</b>	<b>87</b>
8.1	Stage 1: Feasibility	87
8.2	Stage 2: Conceptual Development	88
8.3	Stage 3: Project Delivery Planning	88
8.4	Stage 4: Design	88
8.5	Stage 5: Implementation	91
8.6	Stage 6: Close-out (Project Turnover)	94
<b>9</b>	<b>Appendix 3 – Special Interests</b>	<b>95</b>
9.1	Alignment with ASTM E2500	95
9.2	Alignment with ISO 55000	95
9.3	Design for Reliability (DfR) Tools	96
9.4	Reliability Centered Maintenance (RCM)	101
9.5	Total Productive Maintenance (TPM)	102
9.6	Predictive Tools (for PdM)	104
9.7	Precision Maintenance	106
9.8	Root Cause Analysis (RCA)	106
9.9	PM Optimization	107
9.10	Obsolescence	108
9.11	Emerging Technologies	109
<b>10</b>	<b>Appendix 4 – References</b>	<b>113</b>
<b>11</b>	<b>Appendix 5 – Glossary</b>	<b>117</b>
11.1	Acronyms and Abbreviations	117
11.2	Definitions	119
11.3	Additional Definitions for Reference	123